COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/07/2004

ESTIMATE SUMMARY 13:05:48
CONTID: C13359 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 13359-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 26.0 DAYS TIME ALLOW: 128 WORK DAYS
SH88, SH26 TO LOUISIANA PERCENT TIME: 20.31 ORIG TIME ALLOW: 128 WORK DAYS
PROJECT NO: STA 0881-013
SH88, SH26 TO LOUISIANA
NAME OF ROAD: 088A
PROJECT COUNTIES: DENVER
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 05/27/2004 DATE TIME STARTED 04/19/2004
1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/19/2004
DATE AWARDED 02/19/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,352,348.60 PARTICIPATING $ 194,528.54 $ 194,528.54
AWARD PROJECT AMT: $ 1,122,928.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 14.38% TOTAL EARNINGS 194,528.54 194,528.54
FUNDS AVAILABLE: $ 1,157,820.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 194,528.54 194,528.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,879.95 -1,879.95
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 192,648.59 192,648.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 192,648.59 192,648.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 192,648.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13359-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00170 *GRINDING AND TEXTURING CONCRETE PAVEMENT 38,812.000 0.000
SY 0.000 0.00
6.10000 0.000 0.00
0010 202-00203  REMOVAL OF CURB AND GUTTER 1,280.000 0.000
LF 660.000 3,300.00
5.00000 660.000 3,300.00
0015 202-00210 REMOVAL OF CONCRETE PAVEMENT 1,596.000 0.000
SY 1,244.830 18,672.45
15.00000 1,244.830 18,672.45
0020 202-04002 CLEAN CULVERT 17.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0025 202-04005 CLEAN VALVE BOX 27.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0030 202-05008 *SAWING CONCRETE (8 INCH) 935.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0035 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 478.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0040 203-01597 POTHOLING 50.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0045 208-00020 SILT FENCE 500.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0055 208-00050 STORM DRAIN INLET PROTECTION 17.000 0.000
EACH 10.000 2,000.00

200.00000 10.000 2,000.00
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PCN: 13359-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 EROSION CONTROL SUPERVISOR 120.000 0.000
HOUR 36.500 1,277.50
35.00000 36.500 1,277.50
0065 210-04010 ADJUST MANHOLE 36.000 0.000
EACH 10.000 4,000.00
400.00000 10.000 4,000.00
0070 210-04050 ADJUST VALVE BOX 54.000 0.000
EACH 23.000 4,600.00
200.00000 23.000 4,600.00
0080 304-06004 AGGREGATE BASE COURSE (CLASS 6) 50.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0085 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0090 408-01000 *HOT POURED JOINT AND CRACK SEALANT 7.000 0.000
TON 0.000 0.00
2,000.00000 0.000 0.00
0095 409-05000 *ULTRATHIN BONDED WEARING COURSE 42,963.000 0.000
sy 0.000 0.00
5.80000 0.000 0.00
0100 412-00870 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) 1,621.000 0.000
SY 1,244.830 59,751.84
48.00000 1,244.830 59,751.84
0105 518-00010 *ROADWAY COMPRESSION JOINT SEALER 400.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0110 601-06150 CONCRETE (PATCHING) 610.000 0.000
SF 0.000 0.00
12.20000 0.000 0.00
0125 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,206.000 0.000
LF 660.000 10,560.00

16.00000 660.000 10,560.00
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PCN: 13359-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0130 609-24006 GUTTER TYPE 2 (6 FOOT) 80.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0135 613-07000 *PULL BOX (SPECIAL) 3.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0140 614-00011 *SIGN PANEL (CLASS I) 60.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0145 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 48.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0150 614-72875 *LOOP DETECTOR WIRE 375.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0155 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 50,000.00
100,000.00000 0.500 50,000.00
0160 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
6,500.00000 0.000 0.00
0165 627-00002 *THERMOPLASTIC PAVEMENT MARKING 4,665.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0170 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 272.000 0.000
GAL 6.720 168.00
25.00000 6.720 168.00
0175 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,442.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0180 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 295.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
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PCN: 13359-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 7,346.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
7.50000 0.000 0.00
0190 630-00000 *FLAGGING 1,320.000 0.000
HOUR 153.750 3,228.75
21.00000 153.750 3,228.75
0195 630-00003 *UNIFORMED TRAFFIC CONTROL 360.000 0.000
HOUR 0.000 0.00
52.00000 0.000 0.00
0200 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 0.000
DAY 4.000 360.00
90.00000 4.000 360.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 128.000 0.000
DAY 15.000 3,375.00
225.00000 15.000 3,375.00
0210 630-00025 *TRAFFIC CONTROL VEHICLE 360.000 0.000
HOUR 0.000 0.00
16.00000 0.000 0.00
0215 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000
EACH 1.000 75.00
75.00000 1.000 75.00
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 0.000
EACH 2.000 230.00
115.00000 2.000 230.00
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 147.000 0.000
SF 22.500 405.00

18.00000 22.500 405.00
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PCN: 13359-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0240 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 5,200.00
2,600.00000 2.000 5,200.00
0245 630-80359 *PORTABLE MESSAGE SIGN PANEL 400.000 0.000
DAY 30.000 3,000.00
100.00000 30.000 3,000.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0255 630-80380 *TRAFFIC CONE 600.000 0.000
EACH 175.000 3,325.00
19.00000 175.000 3,325.00
0260 630-80391 *CHANNELIZING DEVICE (FIXED) 300.000 0.000
EACH 0.000 0.00
84.00000 0.000 0.00
0265 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
0270 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70020 F/A ON-THE-JOB TRAINEE 5,120.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70025 F/A QUALITY INCENTIVE PAYMENT 22,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 13359-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0881-013 ESTIMATE NO: 0001 13:05:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70310 *F/A LANDSCAPING RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70380 F/A EROSION CONTROL 21,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,331,348.60 $ 173,528.545$ 173,528.54

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0315 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0320 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0325 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 21,000.00 $ 21,000.00$ 21,000.00

PROJECT TOTAL CURRENT AMT $  1,352,348.60 $ 194,528.545S 194,528.54



